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The purpose of this update is to keep the community informed of the 
progress of the construction activities for the Kellogg Park Green Lot 
Infiltration Project.  It is our goal to clearly communicate the important 
project milestones and facilitate the flow of accurate information.  
 

 
 
 

 

Important Information 

Original Bids Rejected 

 The original bids submitted for award of the Kellogg Park Green Lot 
Infiltration Project were deemed non-responsive due to failure to 
comply with an Equal Opportunity Contracting Requirements.   

 The City awards contracts to the lowest responsive, responsible 
bidder.   

 The re-bidding of the project became necessary to ensure compliance 
with City ordinances and policies. 

 We have taken necessary steps to clarify the language in the contract 
documents that pertain to this requirement. 

 
Budgetary Impacts 

There are no budgetary impacts due to re-bidding the contract. The estimated 
construction costs remain the same ($982,000). 
 

 

News You Can Use 

 

What’s Next? 
 

 Re-advertise, Bid and Award Process:  There are many variables that factor into the bid and award 
process. These are described by the asterisks (*) below.  

Important Dates* 
 January 11:  Mandatory Pre-Bid Meeting  
 February 4:  Bid Opening 
 March 2011: Estimated Start of Construction** 
 July 2011: Anticipated Completion*** 
 Memorial Day: City Holiday, no work performed 

 Construction Working Hours: Monday through Friday, 7am – 4pm.   
 There will be some intermittent Saturday work. 
 Total of 81 working days for contract. 

Coordination with ongoing construction activities for the La Jolla Shores Lifeguard Station 

 There are construction activities underway for the La Jolla Shores Lifeguard Station.   
 We are making every effort to mitigate the traffic impacts as we work diligently to complete these 

important infrastructure projects. 
 Traffic Control Plans have been designed. 

 ½ of the Parking Lot will remain opened at all times. 
 Anticipate increased parking on the street. 
 Thank you for your continued patience. 

 
*Project Schedule is subject to change 
**Estimated start of construction depends upon how long it takes for the necessary contract approval steps. 
***If all goes as planned, pending no conflicts with any other scheduled events or extensive rain delays, construction should finish prior 
to the July 4th weekend.   

 


